

Junij 2020



ponedeljek	torek	sreda	četrtek	petek	sobota	nedelja
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27 10 ur	28 10 ur
29 10 ur	30	1	2	3	4	5
6	7	Opombe Vodenje projekta OPT v LCM 3 dni, 30 ur				

Julij 2020



ponedeljek	torek	sreda	četrtek	petek	sobota	nedelja
29	30	1 8 ur	2 8 ur	3 8 ur	4 8 ur	5
6 8 ur	7	8 8 ur	9 8 ur	10 8 ur	11	12 8 ur
13 8 ur	14	15 8 ur	16 8 ur	17 8 ur	18 8 ur	19 8 ur
20 8 ur	21	22 8 ur	23 8 ur	24 8 ur	25 8 ur	26 8 ur
8 ur 27	28	29 8 ur	30 8 ur	31 10 ur	1	2
3	4	Opombe Vodenje projekta OPT v LCM 25 dni, 202				

Avgust 2020



ponedeljek	torek	sreda	četrtek	petek	sobota	nedelja
27	28	29	30	31	1 8 ur	2 8 ur
3 8 ur	4 8 ur	5 8 ur	6 8 ur	7	8	9 8 ur
10	11	12	13 8 ur	14 8 ur	15 8 ur	16 8 ur
17 8 ur	18 8 ur	19 8 ur	20 8 ur	21	22	23 8 ur
24 8 ur	25	26	27 8 ur	28 8 ur	29 8 ur	30 8 ur
31 10 ur	1	Opombe Vodenje projekta OPT v LCM 22 dni, 176 ur				

September 2020



ponedeljek	torek	sreda	četrtek	petek	sobota	nedelja
31 8 ur	1 8 ur	2	3 8 ur	4	5 8 ur	6 8 ur
7 8 ur	8 8 ur	9 8 ur	10 8 ur	11 8 ur	12 8 ur	13
14 10ur	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	1	2	3	4
5	6	Opombe Vodenje projekta OPT v LCM 11 dni, 90 ur				